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French Quarter Infrastructure Improvement Project 
Status Update – December 18, 2017 
 

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

wrapping up the multi-million dollar reconstruction project which calls for removing and replacing existing water and 

drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when necessary, 

and installing American with Disabilities Act-compliant curb ramps at intersections.  

 

Traffic Status 
Future Intersection Closure at St. Louis St. 
The intersection of St. Louis at Bourbon streets is scheduled to close on Wednesday, Dec. 18. The closure is 

expected to last several days as crews install underground utilities in the intersection. Flaggers will be available at 

the intersections of Dauphine at St. Louis streets, and Royal at St. 

Louis streets to facilitate deliveries and access to parking 

garages.  

 

Ongoing Road Closures due to Bollard Installation 

Bollard installation is underway. Expect intermittent roadway 

closures during bollard installation and up to 24-hours following 

installation as concrete cures. Decorative bollard cases are 

scheduled to be installed by the end of the month. 

 

100 (Canal – Iberville)  

 Bollard installation is completed and this roadway has re-

opened to traffic.   

 Please note the intersection of Iberville and Bourbon 

streets is a two-way stop.  Both Bourbon and Iberville 

traffic are required to stop at the intersection. 

 

200 (Iberville – Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 – Dec. 2017 

 Full block closure remains in effect though safety fencing 

has been removed. 

 Sidewalk demolition work is nearly completed and a 

concrete placement is scheduled for tomorrow, weather 

permitting. Brick placement will begin once the concrete 

sidewalk base has cured. Reminder that brick grout needs 

72-hours to cure. Please avoid pressure washing the 

freshly placed bricks and grout while safety fencing is in 

place. The fencing will be removed when the bricks are 

available for usage.  

 Streetlights have been re-installed and are scheduled to 

be energized this week. 

 Plan to place garbage cans in appropriate corrals at the 

intersection of Iberville and Bienville streets. Garbage cans 

and carts may not be placed on the Bourbon St. sidewalk 

until construction is completed in the 200 block.  
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300 (Bienville - Conti) Anticipated Full Closure Construction Timeline: May 15 – Dec. 2017 

 Full block closure remains in effect though pavement has been placed.   

 Bollard installation is underway. 

 The 300 block is scheduled to re-open to traffic on Saturday, Dec. 23. 

 

400 (Conti – St. Louis)    Anticipated Full 

Closure Construction Timeline: Sept. 7 – Dec. 2017 

 Full block closure remains in effect. 

 Safety fencing removal will begin Tuesday, Dec. 19. 
 Sidewalk demolition work will begin on Tuesday, Dec. 19. 

The demolition crew will be followed by a crew forming up 

the new sidewalk. A sidewalk concrete placement is 

tentatively scheduled for Friday, Dec. 22. Considering 

weather conditions, the amount of time needed to install 

bricks and grout cure time, sidewalk work is now 

scheduled to be completed by the end of the month. 

 
  

Punch List Completion 
In general, large construction equipment and construction supplies are being removed from the site. Exceptions 

include equipment necessary for sidewalk demolition work. Decorative bollard cases are scheduled to be installed 

prior to project close out when the roadway and sidewalk will be pressure-washed. Also expect future installation of 

metal grates on catch basins that will prevent debris from reaching storm drains, installing street name tiles, re-

installing parking meters, replacing streetlights and signage as well as garbage cans.  

Questions about this project may be directed to via e-mail to roadwork@nola.gov or to our RoadworkNOLA hotline 

504.658.ROAD (7623). 

 

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   
 

 

Garbage Corrals 
Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti) 

between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk 

as we are required to maintain pedestrian access.  

 

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.  
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